

## Issues

| #     | Project | Tracker | Status   | Priority  | Subject   | Assignee                | Updated          |
|-------|---------|---------|----------|-----------|---|-------------------------|------------------|
| 13822 | GIS     | Support | Feedback | Normal    | Need a Login id and password to a Gisaf for entering the tag value.                                   | Pushparaj Muthukrishnan | 27/03/2022 16:47 |
| 8262  | GIS     | Feature | New      | Normal    | Change points into MISTAKES for updated cycle path and MM fence                                       | Pushparaj Muthukrishnan | 09/05/2019 14:59 |
| 7937  | GIS     | Bug     | Resolved | Normal    | Retention wall is not properly display in GIS,  | Pushparaj Muthukrishnan | 23/03/2019 15:52 |
| 7839  | GIS     | Task    | Resolved | Normal    | Bush vs Bush Area - mismatch  | Pushparaj Muthukrishnan | 23/03/2019 10:30 |
| 7814  | GIS     | Task    | Resolved | Normal    | RTK coordinates of Drone targets  | Pushparaj Muthukrishnan | 03/05/2019 11:35 |
| 7786  | GIS     | Task    | Resolved | Low       | To take a photo of Boundary Stone and position  | Pushparaj Muthukrishnan | 03/05/2019 11:36 |
| 7784  | GIS     | Task    | Resolved | Immediate | In Invocation Unpaved road is missing in gisaf  | Pushparaj Muthukrishnan | 23/03/2019 10:32 |
| 7778  | GIS     | Task    | Resolved | Normal    | To fines the survey work in Sukhavati Community by 09/03/2019   | Pushparaj Muthukrishnan | 03/05/2019 11:37 |
| 7574  | GIS     | Task    | Resolved | Normal    | Survey in Maduca  | Pushparaj Muthukrishnan | 26/02/2019 14:42 |
| 7548  | GIS     | Task    | Resolved | Normal    | To finish the Kalpana line work and Shape file and include the D, E Cad and shape file to master file | Pushparaj Muthukrishnan | 03/05/2019 11:38 |