Issues

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated |
|-------|---------|---------|----------|-----------|---|-------------------------|------------------|
| 13822 | GIS | Support | Feedback | Normal | Need a Login id and password to a Gisaf for entering the tag value. | Pushparaj Muthukrishnan | 27/03/2022 16:47 |
| 8262 | GIS | Feature | New | Normal | Change points into MISTAKES for updated cycle path and MM fence | Pushparaj Muthukrishnan | 09/05/2019 14:59 |
| 7937 | GIS | Bug | Resolved | Normal | Retention wall is not properly display in GIS, | Pushparaj Muthukrishnan | 23/03/2019 15:52 |
| 7839 | GIS | Task | Resolved | Normal | Bush vs Bush Area - mismatch | Pushparaj Muthukrishnan | 23/03/2019 10:30 |
| 7814 | GIS | Task | Resolved | Normal | RTK coordinates of Drone targets | Pushparaj Muthukrishnan | 03/05/2019 11:35 |
| 7786 | GIS | Task | Resolved | Low | To take a photo of Boundary Stone and position | Pushparaj Muthukrishnan | 03/05/2019 11:36 |
| 7784 | GIS | Task | Resolved | Immediate | In Invocation Unpaved road is missing in gisaf | Pushparaj Muthukrishnan | 23/03/2019 10:32 |
| 7778 | GIS | Task | Resolved | Normal | To fines the survey work in Sukhavati Community by 09/03/2019 | Pushparaj Muthukrishnan | 03/05/2019 11:37 |
| 7574 | GIS | Task | Resolved | Normal | Survey in Maduca | Pushparaj Muthukrishnan | 26/02/2019 14:42 |
| 7548 | GIS | Task | Resolved | Normal | To finish the Kalpana line work and Shape file and include the D, E Cad and shape file to master file | Pushparaj Muthukrishnan | 03/05/2019 11:38 |

06/05/2024