## Issues

| #    | Project | Tracker | Status | Priority | Subject  | Assignee       | Updated          |
|------|---------|---------|--------|----------|--|----------------|------------------|
| 7607 | GIS     | Task    | Closed | Normal   | Kalpana (line work , points edit , shape file ) is finished . And survey is going in Madhuca |                | 15/03/2019 14:59 |
| 7733 | GIS     | Task    | Closed | Normal   | Madhuca ( Line work, points edit , shape file ) is finished.                                 | Ramkumar Sekar | 15/03/2019 14:53 |
| 7734 | GIS     | Task    | New    | Normal   | Start surveying in Sukhavati   | Ramkumar Sekar | 25/02/2019 17:49 |
| 7563 | GIS     | Task    | Closed | Normal   | To finish the survey in Kalpana and line work also . Next to start survey in Madhuca         |                | 15/03/2019 15:01 |
| 7640 | GIS     | Task    | Closed | Normal   | to meet Land Board surveyors in Madhuca to find the boundary stones                          |                | 15/03/2019 14:57 |
| 7639 | GIS     | Task    | Closed | Normal   | we try to finished Madhuca ( line work , points edit & shape file )                          |                | 15/03/2019 14:58 |

19/05/2024