## Gisaf - Feature #11762

# Switch from Mapbox to Maplibre

16/02/2021 19:21 - Philippe May

Status: Resolved Start date: 16/02/2021

Priority: Normal Due date:

Assignee: Philippe May % Done: 90%

Category: Estimated time: 0.00 hour
Target version: Spent time: 0.00 hour

Description

Mapbox-gl-js v2 cannot be used without mapbox key and eventually payed APIs.

Switch to https://github.com/maplibre/maplibre-gl-js

#### **Associated revisions**

#### Revision 4e6537c5 - 26/06/2021 15:45 - Philippe May

Switch from Mapbox to Maplibre (refs #11762)

#### Revision ef526ac9 - 06/07/2021 19:35 - Philippe May

Bump maplibre and ngx-maplibre-js versions (refs #11762)

### History

## #1 - 16/03/2021 11:11 - Philippe May

Depends mostly on the Mapbox/Angular binding, see:

• https://github.com/Wykks/ngx-mapbox-gl/issues/260

### #2 - 26/06/2021 02:01 - Philippe May

New project for Angular bindings: <a href="https://github.com/maplibre/ngx-maplibre-gl">https://github.com/maplibre/ngx-maplibre-gl</a>

Tried, but Angular build failed with:

A quick and dirty fix in maplibre-gl/src/index.d.ts` seems to work.

Raised <a href="https://github.com/maplibre/maplibre-gl-js/issues/186">https://github.com/maplibre/maplibre-gl-js/issues/186</a>

### #3 - 04/07/2021 19:59 - Philippe May

17/05/2025 1/2

- % Done changed from 0 to 90
- Status changed from New to In Progress

Ticket closure pending with update to maplibre-gl-js 1.15.0, which is pending for a ticket and PR on ngx-maplibre-js ( <a href="https://github.com/maplibre/ngx-maplibre-gl/issues/4">https://github.com/maplibre/ngx-maplibre-gl/issues/4</a>)

# #4 - 20/11/2021 15:21 - Philippe May

- Status changed from In Progress to Resolved

17/05/2025 2/2