

## GIS - Task #7534

### Publish IZ shapefiles

02/02/2019 14:39 - Pavneet Kaur

<b>Status:</b>	Closed	<b>Start date:</b>	02/02/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Pavneet Kaur	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
The publishing of the IZ shapefiles is on a hold until the point files are uploaded (RTK and TS). Also unity pavilion new work needs to be incorporated in it or will it be separate?			

### History

#### #1 - 06/02/2019 08:52 - Pavneet Kaur

- Status changed from New to In Progress

follow the steps

1. define the accuracy for the RDS surveyor
2. upload the points with date on the file
3. import the points, do the auto import for point shapefiles
4. upload and then import the shape files

#### #2 - 11/02/2019 09:47 - Pavneet Kaur

- Status changed from In Progress to Closed