

GIS - Task #7548

To finish the Kalpana line work and Shape file and include the D, E Cad and shape file to master file

04/02/2019 12:36 - Pushparaj Muthukrishnan

Status:	Resolved	Start date:	04/02/2019
Priority:	Normal	Due date:	06/02/2019
Assignee:	Pushparaj Muthukrishnan	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
To finish the Kalpana line work and Shape file and include the D, E Cad and shape file to master file			

History

#1 - 03/05/2019 11:38 - Pushparaj Muthukrishnan

- Status changed from In Progress to Resolved

- % Done changed from 0 to 100