

## GIS - Task #7548

To finish the Kalpana line work and Shape file and include the D, E Cad and shape file to master file

04/02/2019 12:36 - Pushparaj Muthukrishnan

<b>Status:</b>	Resolved	<b>Start date:</b>	04/02/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	06/02/2019
<b>Assignee:</b>	Pushparaj Muthukrishnan	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
To finish the Kalpana line work and Shape file and include the D, E Cad and shape file to master file			

### History

#1 - 03/05/2019 11:38 - Pushparaj Muthukrishnan

- Status changed from In Progress to Resolved

- % Done changed from 0 to 100