

GIS - Task #7563

To finish the survey in Kalpana and line work also . Next to start survey in Madhuca

05/02/2019 14:07 - Ramkumar Sekar

| | | | |
|--|--------|-----------------|------------|
| Status: | Closed | Start date: | 04/02/2019 |
| Priority: | Normal | Due date: | 06/02/2019 |
| Assignee: | | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.00 hour |
| Description | | | |
| To finish the survey in Kalpana and line work also . Next to start survey in Madhuca | | | |

History

#1 - 05/02/2019 14:07 - Ramkumar Sekar

- Tracker changed from Bug to Task

#2 - 05/02/2019 14:09 - Ramkumar Sekar

- Status changed from New to In Progress

#3 - 15/03/2019 15:01 - Pavneet Kaur

- Status changed from In Progress to Closed