

GIS - Task #7575

Create the final RZ Database combining all the RZ surveys so far. Also upload into GISAF

06/02/2019 10:39 - Pavneet Kaur

Status:	Rejected	Start date:	06/02/2019
Priority:	Normal	Due date:	09/02/2019
Assignee:	Pushparaj Muthukrishnan	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
After Kalpana (E) is finished (linewrok, shapefiles and points corrections) Raj and Ram can let Pavneet know. She will then upload into GISAF and then create the final database.			

History

#1 - 26/02/2019 14:42 - Pushparaj Muthukrishnan

- Status changed from New to Resolved

- % Done changed from 0 to 100

#2 - 15/03/2019 15:00 - Pavneet Kaur

- Status changed from Resolved to Rejected