

GIS - Task #7697

Transition well capacity test

18/02/2019 11:23 - Giulio Di Anastasio

Status:	Closed	Start date:	18/02/2019
Priority:	Normal	Due date:	
Assignee:	Giulio Di Anastasio	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 18/02/2019 12:06 - Philippe May

- Project changed from *Gisaf* to *GIS*

#2 - 22/02/2019 09:54 - Giulio Di Anastasio

- Project changed from *GIS* to *Gisaf*

- Status changed from *New* to *In Progress*

Giulio spoke to Nagappam on the 22.02.2019.

Nagappam confirmed that the work will start around the 27.02.

Bala to be informed

#3 - 07/03/2019 12:49 - Philippe May

- Project changed from *Gisaf* to *GIS*

#4 - 26/05/2020 14:57 - Giulio Di Anastasio

- Status changed from *In Progress* to *Closed*